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U.S. ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT EPA Region 5§ Records Ctr.
I. HEADING
LTI
Date: April 18, 1997 284430
Subject: Frost Manufacturing Company, Kenosha, Kenosha County,
Wisconsin
From: Rey Rivera, OSC, U.S. EPA, Region 5, ChicagogggéﬂzL//
To: E. Watkins, OSWER, Wash.,D.C. (703-603-9133)
K. Mould, OSWER, Wash.,D.C. (703-603-9133)
R. Karl, Branch Chief, ERB, Chicago (312-353-9176)
D. Bruce, Section Chief, RS-II (312-353-9176)
B. Messenger, Chief, U.S. EPA ESS (312-353-9176)
B. Henning-Guria, U.S. EPA ESS (312-353-9176)
T. Lesser, U.S. EPA Off. Public Affairs (312-353-1155)
G. Narsete, U.S. EPA Off. Public Affairs (312-353-1155)
J. Cox, U.S. EPA ORC (312-886-0747)
U.S. Coast Guard, Dist. 9 (216-902-6121)
U.S. Fish & Wildlife Service, WI (414-465-7410)
J. Burnett, WDNR (608-267-2768)
A. Walden, WDNR (608-267-2768)
B. Amungwafor, WDNR-SE Region (414-229-0810)
S. Krewson, City of Kenosha (414-653-4045)

POLREP # 6

II. BACKGROUND

Site No: AS551 Delivery Order No: 5001-05-413
CERCLIS No: WID006090286

Response Authority: CERCLA NPL Status: Non-NPL

State Notification: Yes Start Date: March 10, 1997

Status of Action Memorandum: Approved (Signed January 15, 1997)
III. SITE DESCRIPTION
A. Incident Category:

The Frost Manufacturing Company (FMC) site is a former lead
brass foundry and plating manufacture.

B. Site Location:
1. Site description: See initial POLREP

2. Description of threat: See initial POLREP
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RESPONSE INFORMATION

Situation

1. Current situation:

The action memo was signed on January 15, 1996. On February
1997, a delivery order was prepared for the Emergency

Response Cleanup Services (ERCS) contractor.

2. Removal activities to date:

Consolidation and disposal of non-hazardous materials

inside of the main building continues. An additional 30
cubic yards (cy) were shipped to Best Disposal Co.,
Menomonee Falls, WI.

A total of 30 cy of hazardous materials were shipped to City
Environmental, Inc. of Detroit, Michigan.

A 40 cy rolloff of scrap metal was shipped to Miller
Compressing Co., Milwaukee, Wisconsin.

Sweeping of the floors of the main building was completed.
Soil sampling with the U.S.EPA geoprobe was completed. A
total of 44 borings were completed and soil samples were
shipped to a laboratory for TCLP metals.

Sample results of the concrete samples collected in the
plating area indicated chromium at 8.76 mg/L (milligrams per
Liter) from Sample EPA 20, Sample EPA 33 at 7.03mg/L, Sample
EPA 34 at 38.4 mg/L, Sample EPA 35 at 6.25 mg/L, and 19.5
mg/L. All other concrete samples were below U.S. EPA action
levels.

Four samples of suspected asbestos material were collected
and analyzed. All four samples were identified as
containing asbestos material.

An asbestos supervisor was mobilized to the site.
Preparations for asbestos removal was initiated.

Locating and marking of water, sumps, and vent lines was
initiated.

Initiated a drum log/inventory for all containers in the
drum staging area.

Planned Removal Actionsg

Consolidation and disposal of hazardous wastes

Initiate asbestos abatement action

Collect samples from containers and determine hazardous
characteristic of the samples



° The cleanup of mercury contamination in the laboratory area
will be addressed by the end of the month
° Receive bids for cleaning sewers, sumps, and vent lines

C. Next Steps

Initiate sampling of drums
Collection of media samples for hazardous waste
characterization

° Analyze and profile sample from each waste stream

° Arrange transportation and disposal for asbestos wastes

D. Key Igsues

The FMC site is part of the State of Wisconsin Brownfields
Environmental Assessment Program, which is a Federal and State
funded organized commitment to help communities to
environmentally revitalize abandoned properties, identify
potential health risks, and restore economic vitality to areas
where such brownfield properties exist.

V. COSTS
Extr ral :
Total Cleanup Contractor (ERCS) Costs $202,415
START $14,975
TOTAL, EXTRAMURAL COSTS $217,390
Intr ral :
U.S. EPA $12,100
Total, Intramural Costs $12,100
TOTAL SITE COST $229,490
Project Ceiling $973,900
Project Funds Remaining (percentage) 76.5%

The above accounting of expenditures is an estimate based on
figures known to the OSC at the time this report was written.

The OSC does not necessarily receive specific figures on final
payments made to any contractor. Other financial data, which the
OSC must rely upon, may not be entirely up to date. The cost
accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any
claim for cost recovery.



VI. DISPOSITION OF WASTES

Wastestream Medium Quantity Containment Treatment Disposal
Non-haz debris Solid 520 cy rolloff Landfill Best Disposal
Co., Menomonee
Falls, WI
Scrap metal Solid 160 cy rolloff Recycle Miller

Compressing Co.,
Milwaukee, WI
Copper metal Solid 2,446 1b rolloff Recycle Miller
Compressing Co.,
Milwaukee, WI
D007 haz waste Solid 45 cy rolloff Landfill City Environ-
mental, Inc.,
Detroit, MI
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